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WETHERBEE KELLY THOMAS RICHARDS

FD04 EZ ACTIVITIES:
 TEPC (STAUS CK) (ORB OPS, CREW SYS)
 REBOOT PGSCs
 SALIVA COLLECTION (DS0493)
  (ORB OPS, DSO 493) SHUTTLE CREW ONLY
 EXERCISE (MS2)

04

♦ EARLY H/O

FLT PLN/102/REPLAN
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MET

Day 002

CDR

    10.2 PSI MAINTENANCE
     (EVA, 10.2 PSI CABIN)

        VIDEO CONFERENCING 
         (ORB OPS, PGSC) - PMC
          Ref. PTV04 Star Block
          for Camcorder S/U

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    EVA1 INHIBIT PAD
     (EVA, EVA1)

PLT

P/TV23 EVA (SETUP)
 (PHOTO/TV, SCENES)

~

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

MS1

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

GALLEY MORNING CONFIG
 (ORB OPS, GIRA)

MS2

    EVA SUPPORT
     (EVA, EVA T/L)
     Ref. MSG 008

~

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

NOTES
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WETHERBEE KELLY THOMAS RICHARDS

FD04 EZ ACTIVITIES:
 TEPC (STAUS CK) (ORB OPS, CREW SYS)
 REBOOT PGSCs
 SALIVA COLLECTION (DS0493)
  (ORB OPS, DSO 493) SHUTTLE CREW ONLY
 EXERCISE (MS2)

04

♦ EARLY H/O

FLT PLN/102/REPLAN

REPLANNEDSTS-102 (FD  )
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12:00

13:00

14:00

15:00

MET

Day 002

CDR

    10.2 PSI MAINTENANCE
     (EVA, 10.2 PSI CABIN)

        VIDEO CONFERENCING 
         (ORB OPS, PGSC) - PMC
          Ref. PTV04 Star Block
          for Camcorder S/U

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    EVA1 INHIBIT PAD
     (EVA, EVA1)

PLT

P/TV23 EVA (SETUP)
 (PHOTO/TV, SCENES)

~

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

MS1

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

GALLEY MORNING CONFIG
 (ORB OPS, GIRA)

MS2

    EVA SUPPORT
     (EVA, EVA T/L)
     Ref. MSG 008

~

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

NOTES
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04 REPLANNED

FLT PLN/102/REPLAN

STS-102 (FD  )
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13:00

14:00
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MET

Day 002

HELMS

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    EVA PREP
     (EVA, EVA PREP)
     Ref. MSG 008 and 029 Item 1

~

VOSS

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    EVA PREP
     (EVA, EVA PREP)
     Ref. MSG 008 and 029 Item 1

~

GIDZENKO

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

EXERCISE

~

MCC

     N1 NADIR CBM PREP FOR DEMATE
      (ASSEMBLY OPS, ASSY)

DAILY PLAN CONF

    SAFE FOR EVA

    EVA1 INHIBIT PAD
     (EVA, EVA1)

NOTES

3-37

04 REPLANNED

FLT PLN/102/REPLAN

STS-102 (FD  )
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12:00

13:00

14:00

15:00

MET

Day 002

HELMS

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    EVA PREP
     (EVA, EVA PREP)
     Ref. MSG 008 and 029 Item 1

~

VOSS

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    EVA PREP
     (EVA, EVA PREP)
     Ref. MSG 008 and 029 Item 1

~

GIDZENKO

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

EXERCISE

~

MCC

     N1 NADIR CBM PREP FOR DEMATE
      (ASSEMBLY OPS, ASSY)

DAILY PLAN CONF

    SAFE FOR EVA

    EVA1 INHIBIT PAD
     (EVA, EVA1)

NOTES
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WETHERBEE KELLY THOMAS RICHARDS

04

♦ EARLY H/O

    When A/L deprs complete,
     Load DAP A13, B13

UPLINK
  ONLY 0 +BOX
AZ/EL BOX 1 
 30<AZ<115
 55<EL< 85
AZ/EL BOX 2
-10<AZ<40
-45<EL< 75
AZ/EL BOX 3
-45<AZ< 0
 10<EL< 40

β °

REPLANNED

FLT PLN/102/REPLAN

   SHUTTLE/ISS H20 CNTR FILL
    (ORB OPS, ECLS)Init FILL #3
     Additives: Minerals & Silver Biocide
     No Samples Reqd
     Fill duration: 52 min
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15:00

16:00

17:00

18:00

MET

Day 002

CDR

EXERCISE

~

    EVA1 INHIBIT PAD
     (EVA, EVA1)

   SHUTTLE/ISS H20 CNTR FILL
    (ORB OPS, ECLS)
    Terminate fill

PLT

EXERCISE

P/TV23 EVA (SETUP)
 (PHOTO/TV, SCENES)

~

   EVA RMS SUPPORT
    (PDRS, EVA)

~

MS1

EXERCISE

   EVA RMS SUPPORT
    (PDRS, EVA)

~

L17 Check MCIU filter screen

MS2

    EVA SUPPORT
     (EVA, EVA T/L)
     Ref. MSG 008

~

    EVA SUPPORT
     (EVA, EVA T/L)

~

NOTES
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WETHERBEE KELLY THOMAS RICHARDS

04

♦ EARLY H/O

    When A/L deprs complete,
     Load DAP A13, B13

UPLINK
  ONLY 0 +BOX
AZ/EL BOX 1 
 30<AZ<115
 55<EL< 85
AZ/EL BOX 2
-10<AZ<40
-45<EL< 75
AZ/EL BOX 3
-45<AZ< 0
 10<EL< 40

β °

REPLANNED

FLT PLN/102/REPLAN

   SHUTTLE/ISS H20 CNTR FILL
    (ORB OPS, ECLS)Init FILL #3
     Additives: Minerals & Silver Biocide
     No Samples Reqd
     Fill duration: 52 min
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Day 002

CDR

EXERCISE

~

    EVA1 INHIBIT PAD
     (EVA, EVA1)

   SHUTTLE/ISS H20 CNTR FILL
    (ORB OPS, ECLS)
    Terminate fill

PLT

EXERCISE

P/TV23 EVA (SETUP)
 (PHOTO/TV, SCENES)

~

   EVA RMS SUPPORT
    (PDRS, EVA)

~

MS1

EXERCISE

   EVA RMS SUPPORT
    (PDRS, EVA)

~

L17 Check MCIU filter screen

MS2

    EVA SUPPORT
     (EVA, EVA T/L)
     Ref. MSG 008

~

    EVA SUPPORT
     (EVA, EVA T/L)

~

NOTES
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     3-39

    AIRLOCK DEPRESS
     (DEPRESS/REPRESS Cue Card)

    AIRLOCK DEPRESS
     (DEPRESS/REPRESS Cue Card)

04 REPLANNED

FLT PLN/102/REPLAN
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Day 002

HELMS

    EVA PREP
     (EVA, EVA PREP)
     Ref. MSG 008 and 029 Item 1

~

    EMU PURGE/PREBREATHE
     (EVA, EVA PREP)

    EVA1 POST-DEPRESS/EGRESS
     Ref. MSG 008

   EVA1 SORTIE SETUP

   DISCONNECT/STOW PMA3 
   TO NODE 1 UMBILICALS

~

VOSS

    EVA PREP
     (EVA, EVA PREP)
     Ref. MSG 008 and 029 Item 1

~

    EMU PURGE/PREBREATHE
     (EVA, EVA PREP)

    EVA1 POST-DEPRESS/EGRESS
     Ref. MSG 008

   EVA1 SORTIE SETUP

   DISCONNECT/STOW PMA3 
   TO NODE 1 UMBILICALS

~

GIDZENKO

EXERCISE

~

MCC

    EVA1 INHIBIT PAD
     (EVA, EVA1)

   FEATHER ARRAYS

     CBM COMM CHECK
      Step 2

     CBM COMM CHECK
      Step 1

NOTES
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    AIRLOCK DEPRESS
     (DEPRESS/REPRESS Cue Card)

    AIRLOCK DEPRESS
     (DEPRESS/REPRESS Cue Card)

04 REPLANNED

FLT PLN/102/REPLAN
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Day 002

HELMS

    EVA PREP
     (EVA, EVA PREP)
     Ref. MSG 008 and 029 Item 1

~

    EMU PURGE/PREBREATHE
     (EVA, EVA PREP)

    EVA1 POST-DEPRESS/EGRESS
     Ref. MSG 008

   EVA1 SORTIE SETUP

   DISCONNECT/STOW PMA3 
   TO NODE 1 UMBILICALS

~

VOSS

    EVA PREP
     (EVA, EVA PREP)
     Ref. MSG 008 and 029 Item 1

~

    EMU PURGE/PREBREATHE
     (EVA, EVA PREP)

    EVA1 POST-DEPRESS/EGRESS
     Ref. MSG 008

   EVA1 SORTIE SETUP

   DISCONNECT/STOW PMA3 
   TO NODE 1 UMBILICALS

~

GIDZENKO

EXERCISE

~

MCC

    EVA1 INHIBIT PAD
     (EVA, EVA1)

   FEATHER ARRAYS

     CBM COMM CHECK
      Step 2

     CBM COMM CHECK
      Step 1

NOTES
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WETHERBEE KELLY THOMAS RICHARDS

04
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EARLY H/O

REPLANNED

FLT PLN/102/REPLAN
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Day 002

CDR

    CABIN REPRESS TO 14.7 PSI
     (EVA, 10.2 PSI CABIN)
       Perform steps 1-4.
       When Cabin Press ~14.7 psi,
MO10W  14.7 CAB REG INLET SYS1, SYS2 (two) - CL

   SHUTTLE/ISS H20 CNTR FILL
    (ORB OPS, ECLS)Init FILL #4
     Additives: Minerals & Silver Biocide
     Samples Reqd
     Fill duration: 52 min

EXERCISE

~

   SHUTTLE/ISS H20 CNTR FILL
    (ORB OPS, ECLS)
    Terminate fill

PLT

   EVA RMS SUPPORT
    (PDRS, EVA)

~

~

MS1

   EVA RMS SUPPORT
    (PDRS, EVA)

~

~

MS2

    EVA SUPPORT
     (EVA, EVA T/L)

~

~

NOTES
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WETHERBEE KELLY THOMAS RICHARDS
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EARLY H/O

REPLANNED

FLT PLN/102/REPLAN
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MET

Day 002

CDR

    CABIN REPRESS TO 14.7 PSI
     (EVA, 10.2 PSI CABIN)
       Perform steps 1-4.
       When Cabin Press ~14.7 psi,
MO10W  14.7 CAB REG INLET SYS1, SYS2 (two) - CL

   SHUTTLE/ISS H20 CNTR FILL
    (ORB OPS, ECLS)Init FILL #4
     Additives: Minerals & Silver Biocide
     Samples Reqd
     Fill duration: 52 min

EXERCISE

~

   SHUTTLE/ISS H20 CNTR FILL
    (ORB OPS, ECLS)
    Terminate fill

PLT

   EVA RMS SUPPORT
    (PDRS, EVA)

~

~

MS1

   EVA RMS SUPPORT
    (PDRS, EVA)

~

~

MS2

    EVA SUPPORT
     (EVA, EVA T/L)

~

~

NOTES
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04 REPLANNED

FLT PLN/102/REPLAN
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Day 002

HELMS

   DISCONNECT/STOW PMA3 
   TO NODE 1 UMBILICALS

~

   REMOVE PORT NODE 1 ECOMM 
   ANTENNA AND LCA PREP
    Ref. MSG 024

   LCA TRANSFER
    Ref. MSG 029 Item 5

   EVA1 TETHER SWAP

   RIGID UMBILICAL REMOVE 
   AND INSTALL

~

VOSS

   DISCONNECT/STOW PMA3 
   TO NODE 1 UMBILICALS

~

   REM0VE PORT NODE 1 ECOMM
   ANTENNA AND LCA PREP

   LCA TRANSFER
    Ref. MSG 029 Item 5

   EVA1 TETHER SWAP

   RIGID UMBILICAL REMOVE 
   AND INSTALL

~

GIDZENKO

MEAL

MCC

    CBM COMM CHECK
     Steps 3-19

    LCA HEATER ACT

   MPLM ENVIRONMENT CHECK
    (MPLM, NOMINAL)

NOTES
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04 REPLANNED

FLT PLN/102/REPLAN
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MET

Day 002

HELMS

   DISCONNECT/STOW PMA3 
   TO NODE 1 UMBILICALS

~

   REMOVE PORT NODE 1 ECOMM 
   ANTENNA AND LCA PREP
    Ref. MSG 024

   LCA TRANSFER
    Ref. MSG 029 Item 5

   EVA1 TETHER SWAP

   RIGID UMBILICAL REMOVE 
   AND INSTALL

~

VOSS

   DISCONNECT/STOW PMA3 
   TO NODE 1 UMBILICALS

~

   REM0VE PORT NODE 1 ECOMM
   ANTENNA AND LCA PREP

   LCA TRANSFER
    Ref. MSG 029 Item 5

   EVA1 TETHER SWAP

   RIGID UMBILICAL REMOVE 
   AND INSTALL

~

GIDZENKO

MEAL

MCC

    CBM COMM CHECK
     Steps 3-19

    LCA HEATER ACT

   MPLM ENVIRONMENT CHECK
    (MPLM, NOMINAL)

NOTES
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WETHERBEE KELLY THOMAS RICHARDS

04

UPLINK
  ONLY 21 +BOX
AZ/EL BOX 1 
 30<AZ<115
 55<EL< 85
AZ/EL BOX 2
-10<AZ<40
-45<EL< 75
AZ/EL BOX 3
-45<AZ< 0
 10<EL< 40

β °

♦

♦

EARLY H/O

EARLY H/O

REPLANNED

FLT PLN/102/REPLAN
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CDR

  OSVS POWERUP (PDRS, OSVS OPS)

     P/TV06 OSVS (SETUP)
      (PHOTO/TV, SCENES)

     N1 PORT CBM PREP FOR MATE
     PMA3-PART 2
      (ASSY OPS, ASSY)

 

~

     N1 NADIR CBM DEMATE PMA3
      (ASSEMBLY OPS, ASSY)
       Steps 10-12

     N1 NADIR CBM DEMATE PMA3
      (ASSY OPS, ASSY)
       Steps 1-9
   

PLT

    P/TV22 RMS ASSEMBLY OPS (S/U)
     (PHOTO/TV, SCENES)

     PMA3 GRAPPLE
      (PDRS, NOM PMA3 OPS)

     PMA3 INSTALL (MNVR TO PRE-INSTL)
      (PDRS, NOM PMA3 OPS)
      Steps 1-3

     PMA3 UNINSTALL
      (PDRS, NOM PMA3 OPS)

   EVA RMS SUPPORT
    (PDRS, EVA)

~

MS1

     PMA3 GRAPPLE
      (PDRS, NOM PMA3 OPS)

     PMA3 UNINSTALL
      (PDRS, NOM PMA3 OPS)

     PMA3 INSTALL (MNVR TO PRE-INSTL)
      (PDRS, NOM PMA3 OPS)
      Steps 1-3

   EVA RMS SUPPORT
    (PDRS, EVA)

~

MS2

    EVA SUPPORT
     (EVA, EVA T/L)

~

NOTES
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WETHERBEE KELLY THOMAS RICHARDS

04

UPLINK
  ONLY 21 +BOX
AZ/EL BOX 1 
 30<AZ<115
 55<EL< 85
AZ/EL BOX 2
-10<AZ<40
-45<EL< 75
AZ/EL BOX 3
-45<AZ< 0
 10<EL< 40

β °
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MET

Day 002

CDR

  OSVS POWERUP (PDRS, OSVS OPS)

     P/TV06 OSVS (SETUP)
      (PHOTO/TV, SCENES)

     N1 PORT CBM PREP FOR MATE
     PMA3-PART 2
      (ASSY OPS, ASSY)

 

~

     N1 NADIR CBM DEMATE PMA3
      (ASSEMBLY OPS, ASSY)
       Steps 10-12

     N1 NADIR CBM DEMATE PMA3
      (ASSY OPS, ASSY)
       Steps 1-9
   

PLT

    P/TV22 RMS ASSEMBLY OPS (S/U)
     (PHOTO/TV, SCENES)

     PMA3 GRAPPLE
      (PDRS, NOM PMA3 OPS)

     PMA3 INSTALL (MNVR TO PRE-INSTL)
      (PDRS, NOM PMA3 OPS)
      Steps 1-3

     PMA3 UNINSTALL
      (PDRS, NOM PMA3 OPS)

   EVA RMS SUPPORT
    (PDRS, EVA)

~

MS1

     PMA3 GRAPPLE
      (PDRS, NOM PMA3 OPS)

     PMA3 UNINSTALL
      (PDRS, NOM PMA3 OPS)

     PMA3 INSTALL (MNVR TO PRE-INSTL)
      (PDRS, NOM PMA3 OPS)
      Steps 1-3

   EVA RMS SUPPORT
    (PDRS, EVA)

~

MS2

    EVA SUPPORT
     (EVA, EVA T/L)

~

NOTES
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04

   RIGID UMBILICAL REMOVE 
   AND INSTALL

   RIGID UMBILICAL REMOVE 
   AND INSTALL

REPLANNED

FLT PLN/102/REPLAN
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MET

Day 002

HELMS

~

   CONNECT RU CABLES

   EVA1 CLEANUP

    EVA1 INGRESS/PRE-REPRESS
     Ref. MSG 008

VOSS

~

   CONNECT RU CABLES

   EVA1 CLEANUP

    EVA1 INGRESS/PRE-REPRESS
     Ref. MSG 008

GIDZENKO

EXERCISE

~

MCC

P6 SA TRK

NOTES
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04

   RIGID UMBILICAL REMOVE 
   AND INSTALL

   RIGID UMBILICAL REMOVE 
   AND INSTALL

REPLANNED

FLT PLN/102/REPLAN
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MET

Day 002

HELMS

~

   CONNECT RU CABLES

   EVA1 CLEANUP

    EVA1 INGRESS/PRE-REPRESS
     Ref. MSG 008

VOSS

~

   CONNECT RU CABLES

   EVA1 CLEANUP

    EVA1 INGRESS/PRE-REPRESS
     Ref. MSG 008

GIDZENKO

EXERCISE

~

MCC

P6 SA TRK

NOTES
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WETHERBEE KELLY THOMAS RICHARDS

04

♦

♦

EARLY H/O

EARLY H/O

REPLANNED

FLT PLN/102/REPLAN

    CABIN REPRESS TO 14.7 PSI
     (EVA, 10.2 PSI CABIN)
       Perform Step 3.
       When Cabin Press ~14.7psi,
        Perform Steps 7 and 8.
       Config to PCS SYS 1
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00:00

01:00

02:00

03:00

MET

Day 003

CDR

        VIDEO CONFERENCING 
         (ORB OPS, PGSC) - PMC
         Ref. PTV04 Star Block
         for Camcorder S/U

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

 OSVS POWERDOWN (PDRS, OSVS OPS)

    When A/L repress complete,
     Load DAP A12,B12

   N1 PRT CBM CAP ABLT PMA3 (ACQ BLT)
    (ASSBLY OPS, ASSY) Step 4

   N1 PRT CBM CAP ABOLT PMA3(2ND STG)
    (ASSBLY OPS, ASSY) Step 3

   N1 PRT CBM CAP ABOLT PMA3(1ST STG)
    (ASSEMBLY OPS, ASSY) Step 1-2

     N1 PORT CBM VERIFY
     PREMATE STATUS PMA3
      (ASSEMBLY OPS, ASSY)

     N1 PORT CBM PREP FOR MATE
     PMA3-PART 2
      (ASSY OPS, ASSY)

 
~

PLT

     PMA3 INSTALL (TEST MODE)
      (PDRS, NOM PMA3 OPS)Step 6

     PMA3 INSTALL (BRAKE)
      (PDRS, NOM PMA3 OPS)Step 7

     PMA3 UNGRAPPLE
      (PDRS, NOM PMA3 OPS)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

     PMA3 INSTALL (MNVR TO RTL)
      (PDRS, NOM PMA3 OPS)
      Steps 4-5

MS1

     PMA3 INSTALL (TEST MODE)
      (PDRS, NOM PMA3 OPS)Step 6

     PMA3 INSTALL (BRAKE)
      (PDRS, NOM PMA3 OPS)Step 7

     PMA3 UNGRAPPLE
      (PDRS, NOM PMA3 OPS)

    RMS POWERDOWN
     (PDRS, RMS PWRDN)
      Do not stow MPMs

    PRE SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    GALLEY OVERNIGHT CONFIG
     (ORB OPS FS, GIRA)

~

     PMA3 INSTALL (MNVR TO RTL)
      (PDRS, NOM PMA3 OPS)
      Steps 4-5

MS2

    POST EVA
     (EVA, POST EVA)
     Perform all "IF REQD"
     Ref. MSG 008

~

    EVA SUPPORT
     (EVA, EVA T/L)

     PMA3 OSVS INSTALL SCRIPT
      (PDRS, PMA3 OSVS OPS)

NOTES
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WETHERBEE KELLY THOMAS RICHARDS

04

♦

♦

EARLY H/O

EARLY H/O

REPLANNED

FLT PLN/102/REPLAN

    CABIN REPRESS TO 14.7 PSI
     (EVA, 10.2 PSI CABIN)
       Perform Step 3.
       When Cabin Press ~14.7psi,
        Perform Steps 7 and 8.
       Config to PCS SYS 1
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01:00
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03:00

MET

Day 003

CDR

        VIDEO CONFERENCING 
         (ORB OPS, PGSC) - PMC
         Ref. PTV04 Star Block
         for Camcorder S/U

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

 OSVS POWERDOWN (PDRS, OSVS OPS)

    When A/L repress complete,
     Load DAP A12,B12

   N1 PRT CBM CAP ABLT PMA3 (ACQ BLT)
    (ASSBLY OPS, ASSY) Step 4

   N1 PRT CBM CAP ABOLT PMA3(2ND STG)
    (ASSBLY OPS, ASSY) Step 3

   N1 PRT CBM CAP ABOLT PMA3(1ST STG)
    (ASSEMBLY OPS, ASSY) Step 1-2

     N1 PORT CBM VERIFY
     PREMATE STATUS PMA3
      (ASSEMBLY OPS, ASSY)

     N1 PORT CBM PREP FOR MATE
     PMA3-PART 2
      (ASSY OPS, ASSY)

 
~

PLT

     PMA3 INSTALL (TEST MODE)
      (PDRS, NOM PMA3 OPS)Step 6

     PMA3 INSTALL (BRAKE)
      (PDRS, NOM PMA3 OPS)Step 7

     PMA3 UNGRAPPLE
      (PDRS, NOM PMA3 OPS)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

     PMA3 INSTALL (MNVR TO RTL)
      (PDRS, NOM PMA3 OPS)
      Steps 4-5

MS1

     PMA3 INSTALL (TEST MODE)
      (PDRS, NOM PMA3 OPS)Step 6

     PMA3 INSTALL (BRAKE)
      (PDRS, NOM PMA3 OPS)Step 7

     PMA3 UNGRAPPLE
      (PDRS, NOM PMA3 OPS)

    RMS POWERDOWN
     (PDRS, RMS PWRDN)
      Do not stow MPMs

    PRE SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    GALLEY OVERNIGHT CONFIG
     (ORB OPS FS, GIRA)

~

     PMA3 INSTALL (MNVR TO RTL)
      (PDRS, NOM PMA3 OPS)
      Steps 4-5

MS2

    POST EVA
     (EVA, POST EVA)
     Perform all "IF REQD"
     Ref. MSG 008

~

    EVA SUPPORT
     (EVA, EVA T/L)

     PMA3 OSVS INSTALL SCRIPT
      (PDRS, PMA3 OSVS OPS)

NOTES
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00:00

01:00

02:00

03:00

MET

Day 003

HELMS

    AIRLOCK REPRESS
     (DEPRESS/REPRESS Cue Card)
     Ref. MSG 037 if reqd
    POST EVA
     (EVA, POST EVA)
     Perform all "IF REQD"
     Ref. MSG 008

~

VOSS

    AIRLOCK REPRESS
     (DEPRESS/REPRESS Cue Card)
     Ref. MSG 037 if reqd
    POST EVA
     (EVA, POST EVA)
     Perform all "IF REQD"
     Ref. MSG 008

~

GIDZENKO

EXERCISE

~

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

MCC

   N1 PORT CBM BOLT LOADING PMA3
    (ASSEMBLY OPS, ASSY)

NOTES
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00:00

01:00

02:00

03:00

MET

Day 003

HELMS

    AIRLOCK REPRESS
     (DEPRESS/REPRESS Cue Card)
     Ref. MSG 037 if reqd
    POST EVA
     (EVA, POST EVA)
     Perform all "IF REQD"
     Ref. MSG 008

~

VOSS

    AIRLOCK REPRESS
     (DEPRESS/REPRESS Cue Card)
     Ref. MSG 037 if reqd
    POST EVA
     (EVA, POST EVA)
     Perform all "IF REQD"
     Ref. MSG 008

~

GIDZENKO

EXERCISE

~

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

MCC

   N1 PORT CBM BOLT LOADING PMA3
    (ASSEMBLY OPS, ASSY)

NOTES
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04

 A OVERNIGHT CONFIG
     COLOR PRINTER - ON
     PAPER IN COLOR PRINTER
     FLOPPY DISK IN PROSHARE
     OCA ROUTER - ON
     PROSHARE - ON
     KFX LAUNCHED

 CHECK APPLICATIONS CLOSED
     OUTLOOK
     PHOTOLOG
     PASSWIZARD

 

 

 

♦

♦

EARLY H/O

EARLY H/O

OSVS CAMERA
SURVEY

LIGHTS REQUIRED FOR SVS GROUND OPS
ILLUMINATOR OPS (CUE CARD, TV)
 ILLUMINATOR ON FOR CCTV B & C

A7U   PL BAY FLOOD (six) - OFF

REPLANNED

FLT PLN/102/REPLAN

    EMU REMOVAL
     (EVA, A/L CONFIG)

    PRE SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    EMU REMOVAL
     (EVA, A/L CONFIG)

    HELMET LT/PGT BATT RECHG
     (EVA, EMU MAINT/RECHARGE)
     Perform INIT (4 helm lght, 2 PGT)

    MDDK EMU BATT RECHRG/LIOH REPLC
     (EVA, EMU MAINT/RECHARGE)
      Init batt chrg, do not changeout LiOH
      Ref. MSG 029 Item 2

    MDDK EMU BATT RECHRG/LIOH REPLC
     (EVA, EMU MAINT/RECHARGE)
      Init batt chrg, do not changeout LiOH
      Ref. MSG 029 Item 2
    HELMET LT/PGT BATT RECHG
     (EVA, EMU MAINT/RECHARGE)
     Perform INIT (4 helm lght, 2 PGT)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)
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Day 003

CDR

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

SLEEP

~

PLT

SLEEP

~

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

MS1

SLEEP

~

~

MS2

SLEEP

~

    POST EVA
     (EVA, POST EVA)
     Perform all "IF REQD"
     Ref. MSG 008

~
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WETHERBEE KELLY THOMAS RICHARDS

04

 A OVERNIGHT CONFIG
     COLOR PRINTER - ON
     PAPER IN COLOR PRINTER
     FLOPPY DISK IN PROSHARE
     OCA ROUTER - ON
     PROSHARE - ON
     KFX LAUNCHED

 CHECK APPLICATIONS CLOSED
     OUTLOOK
     PHOTOLOG
     PASSWIZARD

 

 

 

♦

♦

EARLY H/O

EARLY H/O

OSVS CAMERA
SURVEY

LIGHTS REQUIRED FOR SVS GROUND OPS
ILLUMINATOR OPS (CUE CARD, TV)
 ILLUMINATOR ON FOR CCTV B & C

A7U   PL BAY FLOOD (six) - OFF

REPLANNED

FLT PLN/102/REPLAN

    EMU REMOVAL
     (EVA, A/L CONFIG)

    PRE SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    EMU REMOVAL
     (EVA, A/L CONFIG)

    HELMET LT/PGT BATT RECHG
     (EVA, EMU MAINT/RECHARGE)
     Perform INIT (4 helm lght, 2 PGT)

    MDDK EMU BATT RECHRG/LIOH REPLC
     (EVA, EMU MAINT/RECHARGE)
      Init batt chrg, do not changeout LiOH
      Ref. MSG 029 Item 2

    MDDK EMU BATT RECHRG/LIOH REPLC
     (EVA, EMU MAINT/RECHARGE)
      Init batt chrg, do not changeout LiOH
      Ref. MSG 029 Item 2
    HELMET LT/PGT BATT RECHG
     (EVA, EMU MAINT/RECHARGE)
     Perform INIT (4 helm lght, 2 PGT)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)
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    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

SLEEP

~

PLT

SLEEP

~

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

MS1

SLEEP

~

~

MS2

SLEEP

~

    POST EVA
     (EVA, POST EVA)
     Perform all "IF REQD"
     Ref. MSG 008

~

NOTES
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Day 003

HELMS

    POST EVA
     (EVA, POST EVA)
     Perform all "IF REQD"
     Ref. MSG 008

~

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

VOSS

    POST EVA
     (EVA, POST EVA)
     Perform all "IF REQD"
     Ref. MSG 008

~

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

GIDZENKO

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

SLEEP

~

MCC NOTES
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Day 003

HELMS

    POST EVA
     (EVA, POST EVA)
     Perform all "IF REQD"
     Ref. MSG 008

~

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

VOSS

    POST EVA
     (EVA, POST EVA)
     Perform all "IF REQD"
     Ref. MSG 008

~

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

GIDZENKO

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

SLEEP

~

MCC NOTES


